

Project Information		Financial Summary		Operational Metrics		Compliance & Risk		Human Resources		Logistics & Support		Communication & Reporting		Miscellaneous	
Project ID	Project Name	Budget (USD)	Actual Cost (USD)	Progress (%)	Completion Date	Compliance Score	Risk Level	Team Lead	Team Size	Equipment Status	Material Status	Report Frequency	Report Status	Notes	Attachments
P001	Project Alpha	100000	95000	85%	2023-12-31	90%	Low	John Doe	10	Good	Good	Weekly	On Track	Initial phase complete	Report 001
P002	Project Beta	200000	210000	70%	2024-01-15	85%	Medium	Jane Smith	15	Fair	Fair	Bi-weekly	Minor Delay	Phase 2 starting	Report 002
P003	Project Gamma	50000	48000	90%	2023-11-30	95%	Low	Mike Johnson	5	Excellent	Excellent	Daily	Completed	Final review	Report 003
P004	Project Delta	300000	320000	60%	2024-02-28	80%	High	Sarah Lee	20	Fair	Fair	Weekly	On Track	Phase 3 planning	Report 004
P005	Project Epsilon	150000	145000	75%	2024-01-31	88%	Medium	David Kim	12	Good	Good	Weekly	On Track	Phase 2 complete	Report 005
P006	Project Zeta	75000	78000	55%	2024-03-15	75%	Medium	Emily White	8	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 006
P007	Project Eta	120000	115000	80%	2023-12-15	92%	Low	Chris Brown	7	Good	Good	Weekly	On Track	Phase 2 complete	Report 007
P008	Project Theta	180000	190000	65%	2024-02-15	82%	Medium	Alex Green	11	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 008
P009	Project Iota	90000	88000	70%	2024-01-10	87%	Low	Mia Black	6	Good	Good	Weekly	On Track	Phase 1 complete	Report 009
P010	Project Kappa	250000	260000	50%	2024-03-31	78%	High	Noah Grey	18	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 010
P011	Project Lambda	110000	108000	78%	2024-01-20	89%	Medium	Olivia Pink	9	Good	Good	Weekly	On Track	Phase 2 complete	Report 011
P012	Project Mu	160000	165000	60%	2024-02-20	81%	Medium	Liam Blue	10	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 012
P013	Project Nu	80000	79000	82%	2023-12-20	91%	Low	Ava Yellow	6	Good	Good	Weekly	On Track	Phase 2 complete	Report 013
P014	Project Xi	220000	230000	55%	2024-03-10	79%	High	Ethan Purple	16	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 014
P015	Project Omicron	130000	128000	72%	2024-01-25	86%	Medium	Sophia Red	8	Good	Good	Weekly	On Track	Phase 2 complete	Report 015
P016	Project Pi	190000	195000	62%	2024-02-25	83%	Medium	Lucas Orange	11	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 016
P017	Project Rho	95000	93000	75%	2024-01-15	88%	Low	Zoe Green	7	Good	Good	Weekly	On Track	Phase 1 complete	Report 017
P018	Project Sigma	270000	280000	50%	2024-03-25	77%	High	Ben White	19	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 018
P019	Project Tau	105000	103000	77%	2024-01-20	90%	Medium	Chloe Black	8	Good	Good	Weekly	On Track	Phase 2 complete	Report 019
P020	Project Upsilon	170000	175000	60%	2024-02-20	82%	Medium	Harry Blue	10	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 020
P021	Project Phi	85000	84000	80%	2023-12-25	91%	Low	Ivy Yellow	6	Good	Good	Weekly	On Track	Phase 2 complete	Report 021
P022	Project Chi	210000	220000	55%	2024-03-10	79%	High	Jack Purple	16	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 022
P023	Project Psi	125000	123000	73%	2024-01-25	87%	Medium	Karen Red	8	Good	Good	Weekly	On Track	Phase 2 complete	Report 023
P024	Project Omega	185000	190000	62%	2024-02-25	83%	Medium	Leo Orange	11	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 024
P025	Project A	98000	96000	76%	2024-01-18	89%	Low	Mia Green	7	Good	Good	Weekly	On Track	Phase 2 complete	Report 025
P026	Project B	235000	245000	52%	2024-03-15	78%	High	Noah Blue	17	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 026
P027	Project C	115000	113000	79%	2024-01-22	90%	Medium	Olivia Yellow	9	Good	Good	Weekly	On Track	Phase 2 complete	Report 027
P028	Project D	165000	170000	61%	2024-02-22	81%	Medium	Liam Purple	10	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 028
P029	Project E	82000	81000	81%	2023-12-22	92%	Low	Ava Red	6	Good	Good	Weekly	On Track	Phase 2 complete	Report 029
P030	Project F	225000	235000	53%	2024-03-12	79%	High	Ethan Orange	16	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 030
P031	Project G	135000	133000	74%	2024-01-28	88%	Medium	Sophia Green	8	Good	Good	Weekly	On Track	Phase 2 complete	Report 031
P032	Project H	195000	200000	61%	2024-02-28	83%	Medium	Lucas Blue	11	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 032
P033	Project I	92000	90000	76%	2024-01-18	89%	Low	Zoe Yellow	7	Good	Good	Weekly	On Track	Phase 2 complete	Report 033
P034	Project J	265000	275000	49%	2024-03-28	77%	High	Ben Purple	19	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 034
P035	Project K	108000	106000	78%	2024-01-22	90%	Medium	Chloe Red	8	Good	Good	Weekly	On Track	Phase 2 complete	Report 035
P036	Project L	175000	180000	60%	2024-02-28	82%	Medium	Harry Orange	10	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 036
P037	Project M	88000	87000	80%	2023-12-28	91%	Low	Ivy Green	6	Good	Good	Weekly	On Track	Phase 2 complete	Report 037
P038	Project N	215000	225000	54%	2024-03-14	79%	High	Jack Blue	16	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 038
P039	Project O	128000	126000	73%	2024-01-28	87%	Medium	Karen Yellow	8	Good	Good	Weekly	On Track	Phase 2 complete	Report 039
P040	Project P	188000	193000	61%	2024-02-29	83%	Medium	Leo Purple	11	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 040
P041	Project Q	96000	94000	77%	2024-01-19	89%	Low	Mia Red	7	Good	Good	Weekly	On Track	Phase 2 complete	Report 041
P042	Project R	238000	248000	51%	2024-03-16	78%	High	Noah Orange	17	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 042
P043	Project S	118000	116000	79%	2024-01-23	90%	Medium	Olivia Green	9	Good	Good	Weekly	On Track	Phase 2 complete	Report 043
P044	Project T	168000	173000	60%	2024-02-27	81%	Medium	Liam Blue	10	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 044
P045	Project U	83000	82000	81%	2023-12-29	92%	Low	Ava Yellow	6	Good	Good	Weekly	On Track	Phase 2 complete	Report 045
P046	Project V	228000	238000	53%	2024-03-13	79%	High	Ethan Purple	16	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 046
P047	Project W	138000	136000	74%	2024-01-29	88%	Medium	Sophia Red	8	Good	Good	Weekly	On Track	Phase 2 complete	Report 047
P048	Project X	198000	203000	60%	2024-02-29	83%	Medium	Lucas Orange	11	Fair	Fair	Weekly	On Track	Phase 2 planning	Report 048
P049	Project Y	93000	91000	77%	2024-01-19	89%	Low	Zoe Green	7	Good	Good	Weekly	On Track	Phase 2 complete	Report 049
P050	Project Z	268000	278000	49%	2024-03-29	77%	High	Ben Blue	19	Fair	Fair	Bi-weekly	Minor Delay	Phase 1 complete	Report 050

